

ENGINEERING CHANGE NOTICE

Date: 01.11.30		ECN #: 407			
Project No.: D350-600	Created By: <i>[Signature]</i>	Checked By: <i>UP</i>			
Project Name: 350 SPACEPODS	Approved By: <i>[Signature]</i> (proj. manager)	Approved By: <i>[Signature]</i> (management if req'd)	PER: P202-482 MANAGEMENT MTC WAS HELD TO DISCUSS THIS ISSUE.		
Description of Change: RELEASE DSI 9221 FOR REDUNDANT LATCH KIT IN RESPONSE TO SDR 20011114001					
Notification/Acceptance	Affected	Authorization			
QA	✓	P202-482			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File (ELECTRONIC)	✓		CP	01.11.30	01.12.03 <i>UP</i>
Update Pink File (MKTG/ENG)	✓		DS	01.11.30	01.12.03 <i>[Signature]</i>
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	01.11.30	01.12.03 <i>[Signature]</i>
Update DEO Binder	✓		DS	01.11.30	01.12.03 <i>[Signature]</i>
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	01.12.30	
Update Change Record Form		✓			
Move Electronic File	✓		DS	01.12.03	01.12.03 <i>[Signature]</i>
Notify TCA of Change	✓		DS	01.12.30	
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan & Email Barbados	✓		CP	01.11.30	01/12/03 <i>UP</i>
Notes:					
- MKTG NEEDS TO SEND A COPY OF THIS DSI TO ALL 350 SPACEPOD CUSTOMERS.					
- ENG HAS PREPARED A COVERING LETTER IN MAXIMIZER.					
- COPY OF THIS DSI TO GO IN ALL FUTURE KITS. AND ALL KITS IN STOCK.					